

# ORMAS

**Odisha Rural Development & Marketing Society**  
Panchayati Raj & Drinking Water Department, Govt. of Odisha

SIRD campus, Unit: VIII,  
Bhubaneswar-751 012, Odisha, I  
Tel: 0674-2565871  
Fax: 0674-2565872  
e-mail: ormas@rediffmail.com  
ormashq@gmail.com  
URL: www.ormas.org

Letter no: 1658  
File No.: ORMAS/SD/277/2018

Date: 9/8/18

**From**

**B.N. Das**  
**Executive Director**

**To**

State Heads of all PIAs implementing DDU-GKY/ROSHNI/SAGARMALA Projects in Odisha (PART-I)

**Subject:** Minutes of Meeting held with State Heads of PIAs implementing projects under DDU-GKY/SAGARMAL/ROHSNI in Odisha on 3/8/18-Reg.

With reference to the above subject, please find attached the Minutes of Meeting (MoM) held with respective nodal officers at ORMAS office from 11.00 am onward on 3<sup>rd</sup> August 2018. Please note that the source of data is MPR as on 31/7/18.


Along with the above, the PIAs are requested to ensure that the gap between commitments made to ORMAS for FY 2018-19 is bridged in this quarter without fail. The sheet reflecting the gap between commencement committed and achievements has been attached for reference too.

**Note:** The National Heads are requested to initiate suitable action to ensure that the actionable items in MoM are complied with & commencement numbers committed to ORMAS is adhered to.

**Enclosed:**

**Annexure-I: Gaps between commitment and achievement till 31/7/18**  
**Annexure-II: Minutes of Meeting with State Heads held on 3/8/18**

Yours faithfully,

  
Sri B.N. Das

(Executive Director)

**Copy to:**

- i) All National Heads of PIAs implementing DDU-GKY/ROSHNI/SAGARMALA Projects
- ii) All Nodal Officers of ORMAS

	Name of the PIAs	Project ID	COMMENCEMENT		GAP in Commencement	TRAINED		GAP in Training
			Commitment till 31 JUL 18	Done till 31 JUL 18		Commitment till 31 JUL 18	Done till 31 JUL 18	
1	Abbey West Services	AODICR172403	105	90	15	210	160	50
2	Abbey West Services	D021CR1724136	430	430	0	0	0	0
3	ASD Education Pvt Ltd	D021R13547118	30	190	-160	325	60	265
4	ASMACS SKILL DEVELOPMENT LTD.	D021CR2371129	210	150	60	0	70	-70
5	ASMACS SYSTEMS SOLUTIONS PVT LTD	AODICR285002	130	35	95	65	255	-190
6	ASMACS SYSTEMS SOLUTIONS PVT LTD	D021CR2850130	1285	695	590	135	0	135
7	Balaram Panda Trust	DDUGKY P4	396	0	396	100	0	100
8	Bansidhar & ILa Panda Foundation	AODIRT154702	105	0	105	70	124	-54
9	Black Panther Guards & Services	AODICR207402	85	72	13	210	148	62
10	Black Panther Guards & Services	D021CR2074132	1182	452	730	245	244	1
11	BVG INDIA LTD.	AODICR118901	129	0	129	0	0	0
12	Cardiac Research and Education	D021F11849116	573	120	453	149	149	0
13	Central Tool Room & Training Centre	D021O13846122	265	121	144	80	80	0
14	CENTUM WORK SKILL INDIA	A021CR1084109	442	205	237	383	188	195
15	CIPET	D021RF1710124	168	140	28	0	0	0
16	CL Educate Ltd.	AODICR109801	681	146	535	128	128	0
17	Coffee Day Global Ltd.	AODICR138801	245	181	64	105	62	43
18	Cotton Blossom (India) Pvt.Ltd.	D021R16798131	140	125	15	0	0	0
19	Datapro Computers Pvt Ltd	D021CR1694124	690	450	240	720	210	510
20	Dinabandhu Foundation	D021T14024142	130	0	130	0	0	0
21	Educomp Solutions Limited	AODICR252701	35	35	0	105	100	5
22	Edujobs Academy Pvt Ltd	AODIEI184303	950	670	280	485	470	15
23	Endeavor Careers Pvt Ltd	D021CR5026140	420	210	210	0	0	0
24	ESCORTS LTD	AODIR1324601	625	190	435	433	398	35
25	Frostees Export (India) Pvt.Ltd	D021R14127139	175	175	0	0	0	0
26	Gram Tarang Employability Training	AODICR125403	1428	1025	403	798	484	314
27	Hindustan Latex Family Planning	D021RF6728115	770	245	525	298	266	32
28	ICA Edu Skills Pvt Ltd.	D021CR1045120	595	315	280	140	126	14
29	IDEAL EDUCATION PVT.LTD.	AODICR101402	125	60	65	70	69	1
30	Inductus Consultant Pvt.Ltd.	AODICR219902	480	440	40	190	169	21
31	J AND J HOTMAX PRIVATE LIMITED	AODICR470202	130	103	27	30	61	-31
32	JRG Educational Trust	D021T13155121	243	160	83	43	138	-95
33	KAPSTON FACILITIES MANAGEMENT PVT	AODICR120701	256	0	256	241	0	241
34	KAPSTON FACILITIES MANAGEMENT PVT	D021CR1207113	35	105	-70	0	108	-108
35	Lemon Tree Hotels	D021R17111133	270	128	142	0	0	0
36	Madhyam Foundation	D021RF3131135	126	144	-18	0	0	0
37	Maple Computer & Communication Pvt.	D021CR4801126	140	70	70	0	0	0
38	Margdarshak Financial Services Ltd.	D021CR6945119	35	0	35	35	31	4
39	MBD Alchemie Pvt. Ltd.	AODICR453001	195	90	105	345	345	0
40	MBD Alchemie Pvt. Ltd.	DDUGKY P2	0	0	0	0	0	0
41	MPTA Education Limited	AODICR164201	130	70	60	0	149	-149
42	Multicare Services (I) PVT. LTD	D021CR3153128	300	190	110	175	105	70
43	NIAM EDUCATIONAL FOUNDATION	AODIRF428102	375	407	-32	555	577	-22
44	NIAM EDUCATIONAL FOUNDATION	D021RF4281138	280	365	-85	0	0	0
45	NICE COMPUTER EDUCATIONAL SOCIETY	AODIRF168803	0	0	0	80	250	-170
46	NICE COMPUTER EDUCATIONAL SOCIETY	D021RF1688137	455	305	150	0	0	0
47	NIIT Yuva Jyoti	AODICR107901	35	35	0	305	305	0
48	Omnisoft Technologies Pvt. Ltd.	AODICR110902	140	70	70	140	140	0
49	Optaamaze Corporate Solutions pvt. Ltd.	D021CR1251112	131	129	2	101	95	6
50	Orient Craft Fashion Institute Of	AODICR104702	315	245	70	98	155	-57
51	Ozone Pharmaceuticals Ltd.	AODICR119002	350	200	150	263	243	20
52	Pipal Tree Ventures Pvt LTD	AODICR104901	35	0	35	29	0	29
53	Pipal Tree Ventures Pvt LTD	D021CR1049127	175	175	0	70	0	70
54	Quess Corp Ltd	AODICR107802	0	0	0	157	145	12
55	Quess Corp Ltd	RODICR107801	0	0	0	271	263	8
56	RAXA Security	D021CR4521143	210	0	210	0	0	0
57	Safexpress Pvt Ltd	AODICR205801	505	440	65	322	247	75
58	SANT DNYANESHWAR SHIKSHAN	AODIEI174701	206	103	103	690	68	622
59	Shahi Exports Pvt. Ltd.	D021CR1051107	833	498	335	614	537	77
60	Shivani Education and Charitable Trust	D021T11929123	302	177	125	478	280	198
61	Shri Technologies	D021PF1595114	57	79	-22	179	120	59
62	Teamlease Services Limited	D021CR1270134	620	525	95	0	0	0
63	Upasana Education Trust	AODIRT103303	280	317	-37	350	358	-8
64	Upasana Education Trust	DDUGKY P4	750	0	750	0	0	0

ANNEX - I

(Note: MPR Data as on 31 July 2018)

State Head Review Meeting on 3rd August 2018

Remarks/Actionable Items

Sr No	Project Name	Target	Training Commenced Till Date	Training Completed Till Date	%TRA INED	Placed Total Till Date	%PLA CED	Active eTCs	Active Training Capacity	Under Training During Month	%Utilisation	Remarks/Actionable Items
1	ABBKEY WEST SERVICES PRIVATE LIMITED AODICR172403	1,290	1,332	912	71%	324	36%	2	175	405	231%	1. PIA to ensure commencement as per projection sheet submitted to ORMAS for FY 18-19 2. PIA may look to increase training center capacity to achieve its target with in the 1st year
2	ABBKEY WEST SERVICES PRIVATE LIMITED D021CR1724136	3,025	430	0	0%	0	0%	3	430	430	100%	1. PIA has committed to commence 200 by 30th August 2018. 2. PIA to submit request for extension of the project by 10th August 2018. 3. PIA to start batch of Logistics in Keonjhar center immediately. 4. PIA to enter assessment certification data in MPR immediately. 5. PIA to update PPWS in MPR as per revised target by 10th August 2018. 6. PIA to ensure 100% utilisation of training centers 7. PIA to ensure commencement as per projection sheet submitted to ORMAS for FY 18-19
3	ASD	992	345	120	12%	93	78%	2	320	225	70%	
4	ASMACS SKILL DEVELOPMENT LTD D021CR2371129	700	220	70	10%	0	0%	1	175	150	86%	1. PIA to ensure commencement as per projection sheet submitted to ORMAS for FY 18-19 2. PIA has to ensure 100% utilisation of trg centres at all times 3. PIA may look to increase training center capacity to achieve its target with in the 1st year
5	ASMACS SYSTEMS SOLUTIONS PVT LTD AODICR285002	1,056	1,071	971	92%	534	55%	2	65	100	154%	1. The PIA will submit the DDR-1 with capacity of 420 to DSMAS, Khordha within two days and new center will start training in Aug. 18

7	ASMAOS SYSTEMS SOLUTIONS PVT LTD SQ21CR2550110	140	115	105	75%	25	24%	1	35	10	29%	5. PIA to ensure commencement as per projection plan submitted to ORMAS 6. PIA to ensure 100% utilization of training center/Mysore
8	BALARAM PANDA TRUST DO21RT1738109	800	1,005	833	104%	486	58%	1	105	100	95%	1. That they have completed the Project -3 and are now going ahead with Project-4 2. Placed till date is 636 out of 800 and besides 486 shown in MPR, 150 are less than 3 months placed hence not updated in the system. Taking placed as 636 the total % is 79.5% 3. The center capacity is 180 against shown as 140 and the centre is running 77% capacity utilization as on date as there are 139 candidates undergoing training-- 4. The center utilization will be 100% by this month end 5. They gave the details of training going on . The two batches of 20 each in Asst. Plumber and F&B service Trainees will be taken by August end.
9	BANS DHAR AND IIA PANDA FOUNDATION AODIR154702	500	444	340	68%	115	34%	1	70	35	50%	1) Committed to commence 2 batches of 35 each in Sulinda center on 20.08.2018 & 25.08.2018 2) PIA to ensure commencement as per projection sheet submitted to ORMAS for FY 18-19 3) O Team position vacant since 2 months. Hence recruitment has to be done at the earliest.
10	BLACK PANTHERAODICR207402	1,670	1,818	1,532	92%	1,143	75%	1	100	137	137%	1. PIA has submitted request letter for extension of Project-2 up to Nov-2018. Same will be processed for approval from the competent authority. 2. Due to some unavoidable circumstances the PIA is not able to commence training as per Committed earlier under Project-
11	BLACK PANTHER DO21CR2074132	4,000	719	244	6%	0	0%	3	495	452	91%	1. The PIA has failed to start trainings even after repeated warnings/emails/communication sent by ORMAS 2. The National Head (Ms. Neetika) and State Head(Mr. Kshiriz) had informed ORMAS that data entry for placed/assessed/certified candidates would be done in MPR by 31st July 2018 but it has still not been done: This is a serious issue as it shows non seriousness of the PIA 3. The State Head has again committed that data entry would be done by 8/8/18: ORMAS to track this & initiate suitable action if PIA fails to do so
12	SVG INDIA LIMITED AODICR118901	680	551	551	81%	206	37%	0	0	0	0%	

13	CAP FOUNDATION RODIRT104001	3,671	1,949	1,627	44%	124	8%	2	420	307	73%	<p>1) The project is in closure</p> <p>2) The placement % for this project is only 8%: PIA needs to see that data entry is done in MPR immediately : PIA has claimed that 578 candidates have been placed already but the data entry is done only for 124</p>
14	CARDIAC RESEARCH D021F11849116	850	358	207	24%	32	15%	2	225	141	63%	<p>1. PIA has submitted request for an extension to ORMAS</p> <p>2. PIA should submit SF 8.10B on Monthly basis.</p> <p>3. PIA received Go ahead letter with capacity of 175 Candidates for their Lumbini Vihar training Center with two shift approval/PIA has requested for extension to utilize full capacity of Training Center i.e. 15 August 2018 at their Lumbini Vihar.</p> <p>4. PIA has requested for extension to open new training center and will submit the DD file for Mancheswar training Center with capacity 140 male candidates till 15 August'18, rather than 25th July'18. Which will be devoted to Pharmacy Assistant trade.</p> <p>5. PIA should open more new Centers as target for achievement is high.</p> <p>6. PIA again admitted to start second shift training at their Mancheswar training center from the month of September, for which the DPR will be submitted by the PIA on or before 31st August 2018.</p>
15	CENTUM - A021CR1084109 & A0D1CR108401	1,680	1,555	771	46%	389	50%	5	491	518	105%	<p>1) State head did not attended the Review meeting. Instead Q team head was present during the review.</p> <p>2) PIA committed that by the end of August 2018, 7 batches of 210 candidates will be commencing.</p> <p>3) PIA data in MPR is not update due to absence of MIS Officer. A new MIS Officer will be joining on 10 th August 2018 and once he joins data will be updated.</p> <p>4) PIA to ensure timely commencement of batches as proposed in Monthly Projection sheet submitted to ORMAS</p>

(42)

16	CIPET D021R1710124	600	140	0	0%	0	0%	1	140	140	100%	<p>1. As per the last review meeting dated 6th July 2018, PIA was committed to submit DD of new training center with the capacity of 200 but as on date of review PIAs has fail to submit DD of new training center of said capacity. Now PIA has again committed that he will enhance the capacity of training center with the capacity of 70 till 30th Aug 2018.</p> <p>2. PIA will start one new batch with the capacity of 35 till 9th Aug 2018 &amp; another batch will start till 28th Aug 2018 with the capacity of 35.</p> <p>3. PIAs should have to ensure the dedicated manpower deployment on State &amp; TC team.</p> <p>4. PIA will ensure that training center capacity utilization should be done on 100% at all times.</p> <p>5. All the Trainers &amp; candidates should be onboarding on AEBAS till 16th Aug 2018 in training centers of PIA.</p> <p>6. PIA to ensure commencements as per projection sheet submitted to ORMAS for FY 18-19</p>
17	CL EDUCATE LIMITED AODICR109801	1,252	665	536	43%	155	29%	1	146	111	76%	<p>1. PIA to ensure for launching two new TCs @ 230 &amp; 130 capacity by 10th Aug 2018. If not able to launch, default management to be initiated.</p> <p>2. PIA to focus on increasing placement.</p> <p>3. Placement tracking sheet must be updated and shared at earliest with SRLM</p> <p>4. PIA to ensure TC utilisation at 100%</p>
18	COFFEE DAY AODICR138801	703	449	268	38%	107	40%	1	140	181	129%	<p>1. PIA to ensure timely commencement of batches as proposed in Monthly Projection sheet submitted to ORMAS</p> <p>2. PIA to focus for atleast 90% placement of the ongoing and further batches.</p> <p>3. Placement tracking sheet must be updated and shared at earliest with SRLM</p>
19	COTTON BLOSSOM - D021R16798131	800	123	0	0%	0	0%	1	175	123	70%	<p>1. In the Second Quarter of 2018-19, PIA committed 2 batches of 35 each to be commenced. In the month of July 2018, 70 numbers were commenced and out of that one batch of 35 candidates was frozen and second one is yet to be frozen.</p> <p>2. PIA is running one Training Centre with a capacity of 175. Current Utilization is below 70%. However, PIA committed to commence two batches of 35 each in August 2018.</p> <p>3. There is a backlog of 15 candidates in committed number of PIA upto July 2018.</p>

20	CTTC	600	458	170	28%	0	0%	1	330	286	87%	<p>1. PIA has committed in last review meeting dated 6th July 2018 to commence 3 batches with the capacity of 105 in 2nd week, 3rd week &amp; 4th week of July month (while means one batch per week), but PIA has commence only one batch for the capacity of 20 only-This is a serious matter-PIA needs to ensure commencements as per perjection sheet submitted to ORMAS</p> <p>2. PIA has committed In last review meeting to initiate one more training at Raigarha district till mid of Aug 2018, but now PIA has denied to start.</p> <p>3. PIA wants to take extension of project for the 9 Month duration-PIA has submitted request letter for the same</p> <p>4. PIA needs to ensure that training center capacity utilization should be done on 100% at all times.</p>
21	DATAPRO - D021CR1694124	1,500	1,050	390	26%	200	51%	5	600	660	110%	<p>1. Proposal for diversion of trade has been approved for Khordha Center with capacity of 240 which may compensate the backlog</p> <p>2. The PIA didnot attend the meeting on the same day and was advised to adhere to the date</p> <p>3. PIA to ensure timely commencement of batches as proposed in Monthly Projection sheet submitted to ORMAS</p>
22	DON BOSCO TECH SOCIETY RODIRFI08901	1,691	1,017	864	51%	349	40%	2	125	149	119%	<p>1. ORMAS to increase center capacity of Khordha to 90 candidates in MPR system.</p> <p>2. PIA has committed to open three new centers with the capacity of 260 candidates. (Berhampur-100, Raigada-100, Kandhamal-60) by 15th August 2018.</p> <p>3. By 30th August 2018 PIA has committed to commence 361 candidates.</p> <p>4. PIA has committed to improve the placement figures. As on 3rd August 2018 the placement figure is only 42%</p> <p>5. ORMAS/MORD to delete one batch (Batch ID-AMH/Q0301-29112017/01) in MPR. ORMAS to send a fresh mail to MORD. (Ticket No-MPRH31818)</p>

23	Educomp Solutions	798	653	637	80%	440	69%	0	0	0	0%	1. The data submitted by the PIA regarding commencement is incorrect in Table No. 2. PIA will submit revised report with corrections. 2. Assessment figures in MPR to be updated 3. Q Team Inspection data in MPR is updated. 4. Request of 2nd installment given by PIA is under consideration in Finance Section. The same has to be expedited by ORMAS. 5. The batch to be commenced in July 2018, was not commenced due to administrative reasons-The PIA has assured that trainings would commence as per plan below along with opening of a new trg center: a) By 8th August, Finalization of TC. b) By 18th August, Submission of D1 and D2. c) By 31st August, commencement of 2 batches with 35 each. 6) PIA is directed to concentrate on Mobilization of the Candidates simultaneously
24	EDUJOBS ACADEMY PRIVATE LIMITED AODIEI184303	2,600	2,180	1,468	56%	569	39%	3	595	700	118%	1. PIA has committed to commence 340 candidates by 30th August 2018 and committed to achieve commencement figure committed to ORMAS during April to August. Till July the PIA is running short by 280 candidates. 2. ORMAS to expedite closure process of projects 1. 3. ORMAS to expedite retention verification process. PIA has submitted the documents in May 2017 4. PIA to submit revised PPWS in MPR by 10th August 2018 5. PIA to submit closure report of 2nd Project immediately.
25	ENDEAVOR CAREERS PVT LTD D021CR5026140	1,500	210	0	0%	0	0%	1	210	210	100%	1. PIA to ensure commencements as per projection sheet submitted to ORMAS for FY 18-19 2. PIA may look to increase training center capacity to achieve its target with in the 1st year 3. PIA has informed to commence 130 this month:70 at CS Pur & 60 at Dumduma



26	ESCORTS LIMITED AODIR1324601	2,200	810	486	22%	191	39%	2	440	310	70%	1. PIA to ensure commencements as per projection sheet submitted to ORMAS for FY 18-19 2. PIA has to ensure 100% utilisation of trg centres at all times 3. Ganjam center to be closed by month end & new center to start at Kandhmal with a capacity of 140/Due Diligence submitted already 4. 145-To be commenced in this month as informed by the PIA (105-Khorda;40-Kandhmal)
27	GRAM TARANG - AODICR125403	4,390	4,718	2,196	50%	1,815	83%	7	1,125	1,401	125%	1) The PIA has assured to cover up the gap regarding commencement & training in next quarter as they are in the process of initiating more batches 2) Closure & Revised Approval letter to be expedited by ORMAS 3) Extension letter submitted for P3-To be put up in upcoming PAC for approval PAC for approval 1) The PIA has assured that the gap between commencement/trained committed to ORMAS would be achieved in current quarter 2) The utilisation of training center has to be 100%-PIA to ensure the same
28	HINDUSTAN LATEX - D021RF6728115	1,500	1,003	501	33%	91	18%	5	628	488	78%	In July -2018, the commencement target was 210 but PIA has commenced only 105. In Aug-2018 the commencement target is 175 candidates. The PIA has committed to commence training to 210 candidates in Aug-2018 and total shortfall of 70 candidates in both July and Aug-2018 shall be adjusted in Sep-2018. 2. One new center of capacity 105 shall be started by end of Aug-2018. 3. In khorda the centre capacity will be enhanced by 70 candidates by 20th Aug-2018. 4. PIA is requesting for extension up to Feb-2019. The letter pertaining to this will submitted to ORMAS by 10.08.2018 for getting approval from competent authority. 5. PIA is requesting for changing Hardware Networking trade to BPO. The letter pertaining to this will submitted to ORMAS by 10.08.2018 for getting approval from the competent authority.
29	ICA EDU SKILLS - D021CR1045120	1,500	455	126	8%	47	37%	2	315	315	100%	

30	IDEAL -AODICR101402	750	685	594	79%	476	80%	1	140	90	64%	1) PIA struggling for the Mobilization (July commencement target was not achieve) for ST Candidate so unable start the batch and the batches are long term batches 2) PIA has committed to start the 2 batches with in 15th August to complete the Projects 3)PIA will apply the 2nd installment by 15th August 2018. 4) PIA to ensure 100% TC utilisation
31	INDUCTUS- AODICR219902	945	920	525	56%	260	50%	2	350	370	106%	1) State Head not attended the Meeting due to medical issues- Team head attended the meeting. 2) July commencement target was not achieved due to Mobilization issues for the long term batches. 3) PIA has committed to complete all the pending no(50) by 15th August 2018.
32	J AND J HOTMAX - AODICR470202	420	412	297	71%	162	55%	1	105	103	98%	1)PIA has committed to start the last batch of Project-2 by 10-08-2018 2) PIA should apply for 2nd installment of 2nd project by 31/8/18 without fail 3) PIA has ensure to upadte the assessment and certification data in MPR by 20/8/18 4)Placement Tracking sheet must be updated & shared to SRLM 5) Q-Team inspection report to be upadated in MPR 6)PIA to ensure commencements as per projection sheet submitted to ORMAS for FY 18-19
33	JRG EDUCATIONAL TRUST D021T13155121	500	419	173	35%	58	34%	1	240	237	99%	1)PIA has committed to achieve their training target as per their commitment for the 2nd quarter 2)Placement Tracking sheet must be updated & shared to SRLM 3) PIA committed to submit the 2nd installment documents by 10th August 2018.
34	KALINGA INSTITUTE OF INDUSTRIAL TECHNOLOGY AODIRE703401	3,200	3,235	3,013	94%	1,130	38%	1	500	221	44%	1) The PIA is entering data for placed candidates & has assured placements as per SOP for trained candidates

35	KAPSTON FACILITIES MANAGEMENT PVT LTD D021CR1207113	455	420	231	51%	150	65%	1	140	140	100%	1. The PIA has submitted 3 nos of DDR-1 for new centers/projects 2. The PIA has no center at RCM which shows in batch plan. The center may be deleted 3. The target of the PIA is going to be completed in Aug. 2018 with commencement of two batches with 70 candidates 4. PIA to ensure commencement as per projection submitted to ORMAS
36	LEMON TREE HOTELS LTD D021R17111133	1,080	128	0	0%	0	0%	1	160	128	80%	1) PIA commenced one batch on 31st Jul with 32 candidates. PIA committed to commence 160 candidates in the month of August 2018. 2) PIA to ensure commencement as per projection sheet submitted to ORMAS for FY 18-19 3) PIA to ensure training center utilisation at 100%
37	MADHYAM FOUNDATION D021RF3121135	432	144	0	0%	0	0%	1	144	144	100%	1. PIA to ensure timely commencement of batches as proposed in Monthly Projection sheet submitted to ORMAS & to ensure TC utilisation at 100% all times 2. PIA to ensure commencement as per projection sheet submitted to ORMAS for FY 18-19 3. PIA has to ensure 100% utilisation of trg centres at all times 4. PIA may ensure training centres are inactive/closed/capacity reduced at appropriate time so that trg center utilisation is reflected correctly in MPR-Sambalpur center to be closed after PIA informs ORMAS 5. 60 to commence this month as informed by the PIA
38	M&D ALCHEMIE PVT LTD AODICR453001	985	820	700	71%	235	34%	2	280	180	64%	1. PIA to ensure commencement target 130 in Q2. 2. PIA must freeze the batch immediately initiated in last month. 3. PIA is now eligible for 3rd instalment, so, require to submit the documents for instalment process. 1) PIA to ensure commencement as per projection sheet submitted to ORMAS for FY 18-19 2) PIA to ensure training center utilisation at 100% 3) PIA has committed to initiate 9 batches in Aug 2018 with the capacity of 315 as per the below mentioned deadlines & Schedule. Bhubaneshwar 1 35 till 10th Aug 2018 Bhubaneshwar 1 35 till 15th Aug 2018
39	MPTA EDUCATION LTD AODICR164201	1,000	879	800	80%	545	68%	1	70	70	100%	
40	NIAM EDUCATIONAL FOUNDATION AODIRF428102	3,915	3,835	3,048	78%	2,244	74%	4	525	437	83%	
41	NIAM EDUCATIONAL FOUNDATION D021RF4281138	4,200	365	0	0%	0	0%	3	350	365	104%	

42	NIAM EDUCATIONAL FOUNDATION S021RF4281141	273	111	57	21%	0	0%	1	35	31	89%	Balasure 1 35 till 8th Aug 2018 Balasure 1 35 till 15th Aug 2018 Sundargarh 1 35 till 15th Aug 2018 Sundargarh 1 35 till 15th Aug 2018
43	NICE COMPUTER - D021RF1688137 & AODIRF168802	1,525	305	0	0%	0	0%	2	305	305	100%	1) PIA failed to deliver the commencement figure of 150 in the month of July 2018. PIAs commitment in August 2018 is 345. Hence PIA was directed to commence the number of 495 candidates in the month of August 2018. However PIA informed that a new TC with a capacity of 250 will be commenced in the month of August 2018. 2) Target of 869 candidates to be trained has been completed. As per PIA 617 has been placed & updated in MPR. However MPR is showing 536 as placed. Hence it is directed to the PIA that there MIS Officer may come to ORMAS & solve the issues on 4.8.2018. (For Project ID :AODIRF168802)
44	OMNISOFTECHNOLOGIES PVT LIMITED AODICR110902	760	588	504	66%	295	59%	1	105	70	67%	1. PIA to ensure commencements as per projection sheet submitted to ORMAS for FY 18-19 2. PIA has to ensure 100% utilisation of trg centres at all times 3. PIA to commence 105 in Hospitality this month (Due Diligence to be submitted to ORMAS by 15th Augu st 2018)
45	OPTAAMAZE CORPORATE SOLUTIONS PRIVATE LIMITED D021CR1251112	480	299	95	20%	0	0%	1	105	199	190%	1. The Revised Target now is 445 in place of 480 due to subsequent change of trades. 2. Commencement is 275 against 299 as the additional trained were beyond the sanctioned number in the trade . 3. Actually Completed is 125 against 95 shown. 4. Placed till date is 99 against 0 shown in the report. 5. Under training is 98 against 199 shown in the report. 6. Taking all the above in to ACCOUNT THE % HAS TO CHANGE AND THE CENTER UTILISATION IS 99.33% 7. Left out for training is 170.....ISM0:132 and Retail : 38( Will take up with the existing infrastructure) 8. PIA to ensure commencements as per projection sheet submitted to ORMAS for FY 18-19

46	ORIENT CRAFT FASHION INST OF TECH PVT LTD AODICR104702	1,627	1,390	1,081	66%	651	60%	2	210	245	117%	1) In the previous meeting PIA had committed to start the Phulbani center by July which was not done 2) Committed to start Phulbani center by 15th Aug (Phulbani center will start with 70 candidates) 3) PIA to ensure commencements as per projection sheet submitted to ORMAS for FY 18-19
47	OZONE PHARMACEUTICALS LTD AODICR119002	825	668	317	38%	0	0%	2	385	270	70%	1. The PIA has to commence training to 98 candidates for completing the total target and these 98 figure is the drop out figure. PIA has committed that , training to these 98 candidates shall be commenced by 23rd Aug 2018. 2. To complete the training to 98 candidates PIA has requested for extension up to March-2019. The letter pertaining to this shall be submitted to ORMAS by 10th Aug-2018 for getting approval from the competent authority. 3. For getting the additional target of 105 candidates, PIA has to submit documents of 70% training completion and 50% placement completion of project -2. 4. PIA will close Project-1 and all the documents for the same shall be submitted to ORMAS by end of Aug-2018. 5. PIA to ensure 100% utilisation at training centres
48	PIPAL TREE VENTURES PRIVATE LIMITED D021CRI1049127	600	245	0	0%	0	0%	2	175	245	140%	1) The PIA to ensure that data entry for placed candidates are entered in MPR by 7/8/18 2) PIA to ensure commencements as per projection sheet (The State Head was unaware of the proection sheet for FY 18-19- Same has been emailed on his official ID)
49	PRAFULLA CHANDRA INSTITUTE OF TECHNOLOGY D021RF3700111	540	540	230	43%	46	20%	3	320	310	97%	1. PIA should update the Assessment & Certification and Q Team Inspections Data in MPR. 2. PIA committed to submit the 2nd installment documents pertaining to Project-2 in next week. 3. PIA committed to submit the 3rd and 4th installment documents pertaining to Project-1 in next week. 4. Training Centre Capacity Utilization is 97%- PIA to ensure 100% utilisation 5. MIS Officer of the PIA has already been trained by ORMAS- State Head to ensure timely entry into MPR

50	QUESS CORP LTD RODICR107801	2,577	2,796	2,376	92%	710	30%	3	330	220	67%	<ol style="list-style-type: none"> <li>1. PIA should initiate the project closure for Project-1 on or before 25 August 2018.</li> <li>2. PIA should share the report of PPS of all eligible candidates on or before 10th August 2018.</li> <li>3. PIA has been advised to submit Placement tracking sheet on Monthly basis.</li> <li>4. PIA should accelerate the MoU Pending Process for Project-3 (DDU-GKY)</li> <li>5. PIA to ensure closure of training centres in MPR for showing correct utilisation</li> </ol>
51	SAFEEXPRESS PRIVATE LIMITED AODICR205801	1,500	1,229	791	53%	137	17%	3	475	410	86%	<ol style="list-style-type: none"> <li>1. PIA's Project extension letter is under process of approval by upcoming PAC meeting.</li> <li>2. PIA has three centers with capacity of 475, and under training candidates are 375 including OJT/PIA would need to ensure 100% utilisation of trg centers</li> <li>3. PIA received Kaushal Panjee Data of 15000 candidates for support in mobilization/PIA to utilise this for database for DDU-GKY</li> <li>4. PIA to ensure updation in OMSC google link to avail the free of cost services of Migration Support Center.</li> <li>5. PIA to ensure commencement as per projection plan submitted to ORMAS</li> <li>6. PIA should submit SF 8.10B on Monthly basis.</li> <li>7. PIA should inform to ORMAS, in advance about upcoming OJT and Placement activities.</li> <li>8. PIA admitted to upgrade the capacity of Madanpur center 105 to 195 for WHO trade, and submit the DDR or before 10</li> </ol>
52	SANT DNYANESHWAR SHIKSHAN SANSTHA ISLAMPUR AODIEI174701	714	482	379	53%	138	36%	1	140	103	74%	<ol style="list-style-type: none"> <li>1. Informed that the placed figure is 218 in place of 138. Rest of the data are okay and correct.</li> <li>2. It was also informed by them that they are going to start one batch of 35 ISMO trade immediately once the go ahead is given to them which they will receive any day as all the formalities are complete. Further one batch of 35 ISMO can be started in 10 days time from then. The remaining batches will be commencing on completion of the batches as the center capacity is 70 for ISMO.</li> <li>3. One batch of electrician will be started in 10 days time.</li> </ol>

53	SHAHI EXPORTS PRIVATE LIMITED D021CR1051107	1,836	2,566	1,683	92%	1,219	72%	6	615	432	70%	1) The PIA has assured that the gap between commencement/trained committed to ORMAS would be achieved in current quarter 2) PIA to ensure 100% utilisation/P3 is nearing completion & thus Training Center to be treaed accordingly in MPR
54	SHIVANI EDUCATION AND CHARITABLE TRUST D021T11929123	1,200	737	490	41%	121	25%	2	420	247	59%	1) Committed to commence Batch of 35 candidates by 10.08.2018 2) 70 capacity out of 105 in Khorda will be reduced in the MPR portal (As Hospitality & BPO target is over) 3) 140 capacity out of 315 in Dhenkanal will be reduced in the MPR portal (As Hospitality, Retail & BPO target is over) 4) The capacity of Khorda and Dhenkanal will be reduced until Electrical long term target will be started in Khorda (35, Electrical) & Dhenkanal (35, Electrical) in the month of August. 5) One Electrical domain trainer has to be recruited and D1 for Khorda and Dhenkanal has to be applied 6) PIA to ensure commencements as per projection sheet submitted to ORMAS for FY 18-19
55	SHRI TECHNOLOGIES D021PF1595114	765	698	571	75%	272	48%	1	140	114	81%	1) PIA has to ensure 100% utilization of Training Centre by 21st August 2018 2) PIA has been advised to submit the 3rd & 4th installment for Project-1 by 31/8/18 3) Placement Tracking sheet must be updated & shared to SRLM 4) PIA has ensured data entry for batch ID ELEZ02-15072018-01 by 7-8-2018 5) PIA is nearing its project completion-PIA is advised to raise request for closing training centres as and when training for previous projects gets completed

56	UPASANA EDUCATION TRUST AODIRTI03303	1,615	1,726	1,281	79%	835	65%	8	480	333	69%	<p>1) Placed till date is 890 against 835 shown-to be updated in MPR</p> <p>2) Active training capacity is 630 in place of 480 shown. As of end August the centre utilization will be 84,125 and by September will be 100%.</p> <p>3) They have shown difficulty about mobilization and will overcome the same as assured.</p> <p>4) Under training is 423 as against 333 shown (285 u/t+138 on OIT) and in addition 90 are undergoing training against Project-4 there by the total training going is 513 hence the % is 81%</p> <p>5) Regarding the commencement plan for August they will be commencing the training and will be 100% by End August except for the training centers at Vits Engineering College (T/C-140: commencement of 70 by this month and rest 70 by next month) and Cuttack ( Remaining 30 MPHWW will commence in September)</p> <p>6) Against the Project -4, they will be able to complete 2300</p>
----	--------------------------------------	-------	-------	-------	-----	-----	-----	---	-----	-----	-----	--