

Letter no: 1360  
File No.: ORMAS/SD/277/2018

Date: 09/07/2018

From

B.N. Das  
Executive Director

To

State Heads of all PIAs implementing DDU-GKY/ROSHNI/SAGARMALA Projects in Odisha


**Subject:** Minutes of Meeting held at ORMAS on 6<sup>th</sup> July 2018-reg.

With reference to the above subject, please find attached the Minutes of Meeting (MoM) held with respective nodal officers at ORMAS office from 11.00 am onward on 6<sup>th</sup> July 2018. The action points/remarks have been captured for all the PIAs who came for the meeting with an expectation that each one who attended would comply to the actionable items agreed to through mutual discussion.

**Note:** The National Heads are requested to initiate suitable action to ensure that the actionable items in MoM are complied with.

**Enclosed:** Minutes of Meeting at Annexure-I

Yours faithfully,

  
Sri B.N. Das

(Executive Director)

**Copy to:**

- i) All National Heads all PIAs implementing DDU-GKY/ROSHNI/SAGARMALA Projects in Odisha
- ii) All Nodal Officers of ORMAS

DATA as on 4/7/18 as per MPR

Sr No	Project Name	Target	Training Commenced	Training Completed	Placed Total	Candidates Assessed	Candidates Certified	Active Training Centers	Active Training Capacity	Under Training	Utilisation %	Remarks/Actionable Items
1	ABBKEY WEST -AODICR172403	12,100	1,347	912	324	833	35	2	350	420	120%	1) PIA to ensure timely commencements & completion of target as per submitted plan to ORMAS
2	ABBKEY WEST-	3,025	325	0	0	0	0	2	395	325	82%	1) PIA has to ensure 100% utilisation of Training center & ensure commencements as per submitted plan
3	ASD	1,000	315	120	27	30	0	2	320	195	61%	2) PIA has placed 80 candidates but only 27 is reflecting in MPR. The PIA has ensured to enter data of remaining 53 candidates by 10th July 2018. 3) PIA has assessed 95 candidates but only 30 is reflecting in MPR. The PIA has committed to update data of remaining 65 candidates by 10th July 2018.
4	ASMACS SKILL DEVELOPMENT	700	150	70	0	70	57	1	175	80	46%	1) PIA to ensure 100% center utilisation 2) PIA to commence trainings as per submitted plan 3) PIA to ensure timely submission of documents for project closure
5	ASMACS SOL-AODICR285002	1,056	1,071	941	4,100	933	799	2	385	130	34%	1) PIA to ensure 100% center utilisation 2) PIA to commence trainings as per submitted plan 3) PIA to ensure timely submission of documents for project closure
6	ASMACS SOL-D021CR2850130	3,775	550	0	0	0	0	4	845	550	65%	1) PIA to ensure 100% center utilisation 2) PIA to commence trainings as per submitted plan
7	ASMACS SOL-S021CR2850110	140	105	70	24	70	63	1	35	35	100%	1) PIA to ensure 100% center utilisation 2) PIA to commence trainings as per submitted plan
8	BALARAM PANDA	800	1,005	799	486	758	758	1	180	139	77%	1) PIA to ensure 100% center utilisation 2) PIA to commence trainings as per submitted plan
9	BANSIDHAR AND ILA PANDA	500	444	340	115	305	280	1	105	35	33%	1) PIA to ensure 100% center utilisation 2) PIA to commence trainings as per submitted plan 3) The PIA is informed that the nodal is Ms. Sucharita Singh
10	BLACK PANTHER - AODICR207402	1,670	1,801	1,532	896	946	600	1	245	120	49%	1) Release of third installment of project 1 is pending at ORMAS end which will be initiated soon. 2) During verification it was found that Bhubaneswar-2 centre under Project-2 of capacity 245 has not been closed in E-MPR portal but again immediately by 9/7/18
11	BLACK PANTHER-D021CR2074132	4,000	613	0	0	0	0	4	665	613	92%	1) PIA to ensure that actual training numbers to be entered in MPR immediately by 9/7/18 2) 2 batches will commence in the month of July, 2018 (10th-12th) with the rest 129 candidates and the target will be completed. 3) PIA to ensure completion of training as per revised plan submitted to ORMAS
12	BVG INDIA LIMITED	680	516	516	206	406	371	0	0	-	0%	

*PR*

13	CARDIAC RESEARCH	850	337	207	0	207	0	1	120	120	100%	<p>1)PIA should submit Project extension letter by 20/7/18</p> <p>2) PIA should submit PER as per SOP</p> <p>3) PIA has training center at Lumbini Vihar with capacity of 105, which will be used for CCT course; PIA is admitted to start second shift at the same center with capacity of 70 candidates. DDR for 105 + 70 = 175 will be submitted by PIA on or before 13th July 2018. PIA has given assurance to ORMAS that the full capacity will be utilized on or before 31st July 2018.</p> <p>4) PIA admitted to open new training center at Mancheswar with capacity 140 before 25th July, which will be devoted to Pharmacy Assistant.</p> <p>5) PIA admitted to start second shift training at their Mancheswar training center from the month of September, for which the DDR will be submitted by the PIA on or before 31st August 2018.</p> <p>6)PIA must Plan for Open 1 more training center of 70 Capacity for Pharmacy Assistant course to achieve the target.</p>
14	CTTC	600	438	170	0	167	132	1	330	266	81%	<p>1)Certification data (35 Candidates) should be updated on MPR till 7th July 2018. 2)Q team should update inspection data on MPR till 7th July 2018.</p> <p>3) PIA committed that 35 capacity of batch will start at 2nd week of July 2018. 35 capacity of batch will start at 3ed week of July 2018 &amp; 35 capacity of batch will start at 4th week of July 2018.</p> <p>4)PIA has committed to initiate a new TC at Raigarha for the capacity of 60 in 2nd week of Aug 2018.</p>
15	CENTUM WORKSKILLS INDIA LIMITED(Odisha)A021CR1084 109	1,680	1,259	776	250	0	0	6	572	422	74%	<p>1)Commence , Trained &amp; Placed figure is mismatching with MPR (for both projects 1 &amp; 2)-Corrections to be made in MPR by 15/7/18 without fail including Assessment &amp; Certified figures</p> <p>2) Advised to submit the 3rd &amp; 4th installment for 1st project</p>
16	CIPET(Odisha)AODIRF171001	296	296	296	133	296	265	0	0	-	NA	<p>PIA have committed to complete 31 certification data the updation till 10th July 2018 to MPR.</p>
17	CIPET(Odisha)D021RF171012 4	600	140	0	0	0	0	1	140	140	100%	<p>PIA has to immediately appoint one state head till 10th July 2018. As per the projection submitted to Ormas PIA have to submit residential DD of 140 capacity with dedicated Manpower till 15th July 2018. PIA have to initiate the new training center with the capacity of 200 till 15th July 2018. PIA have to share the state and TC manpower details with role and responsibility till 10th July 2018. All the state team and Q team should have eSOP certified till 15th July 2018. Q team inspection data should be updated at 10 th July 2018 on MPR from March to June.</p>

	CL EDUCATE LIMITED(Odisha)AODICR109801	1,252	637	504	155	238	195	1	146	118	81%	<ol style="list-style-type: none"> <li>1) Commencement Target for Q2 is 682: TO BE ENSURED BY THE PIA</li> <li>2) Assessed data to be updated in MPR</li> <li>3) Inactive TCs (3 OF THEM ) to be closed in MPR</li> <li>4) 2 new TCs must start in this month of 230 and 130 capacity</li> <li>5) D1&amp;D2 must be submitted by 15/7/18</li> <li>6) Project extension to be taekn from ORMAS by 20/7/18</li> <li>7) Training must be commenced and completed as per revised plan submitted</li> <li>8) PIA is asking for relaxation in sub category target: letter to be submitted by the PIA</li> <li>9) Mobiliser details must be shared immediately with SRLM mobilisation team</li> <li>10) TC inspection reports must be updated from beginning to till date in MPR with immediate effect.</li> </ol>
20	COFFEE DAY GLOBAL LIMITED (Odisha)AODICR138801	703	404	268	107	107	68	1	140	136	97%	<ol style="list-style-type: none"> <li>1) Commencement target for Q2 is 249: to be ensured by the PIA/Assessment figure is low</li> <li>2) Inactive TCs (1 OF THEM ) to be closed in MPR</li> <li>3) Mobilisation support for launching new batches further</li> <li>4) Revised Plan must be updated in MPR,</li> <li>5) Training must be done as per revised revised plan</li> <li>6) Mobiliser details must be shared immediately with SRLM mobilisation team</li> <li>7) Placement tracking sheet must be updated and shared at earliest with SRLM,</li> <li>8) TC inspection reports must be updated from beginning to till date in MPR with immediate effect</li> </ol>
21	COTTON BLOSSOM INDIA PRIVATE LIMITED(Odisha)DO21R16798131	800	35	0	0	0	0	1	210	35	17%	<ol style="list-style-type: none"> <li>1) Training commencement data mismatch with MPR: PIA to ensure correct entry immediately in MPR</li> <li>2) In July, PIA should run the TC with full capacity of 210: TC utilisation to be above 100% at all times</li> <li>3) Q1 target achieved-PIA must focus on starting new center immediately</li> <li>4) Mobilisation support required: PIA may contact districts for support(They have been duly informed)</li> </ol>
22	DATAPRO	1,500	960	359	221	180	180	5	480	600	125%	<ol style="list-style-type: none"> <li>1) PIA's utilisation of TC is over 100%</li> <li>2) PIA to ensure timely submission of documents for release of installments post completion of target as per SOP of DOU-GTY</li> </ol>

*Handwritten signature*

23	DON BOSCO	1,691	965	817	0	0	0	0	2	131	123	94%	1) PIA has completed training of 864 candidates but in MPR it is reflection 817. PIA has committed to enter data of 47 (864-817) candidates in MPR by 7th July 2018. 2) PIA has completed placement of 349 candidates but in MPR it is reflecting zero. PIA has committed to enter all 349 placed candidates by 9th July 2018. 3) PIA has committed to enter all assessment and certification data to be entered in MPR by 9th July 2018. 4) PIA to send approved project extension letter to ORMAS for updation in PPWS and project duration in MPR. 5) PIA has committed to enter commencement data of 3rd batch of Sambalpur center in MPR by 7th July 2018. 6) PIA will mail go ahead letters of Khordha and Sambalpur center by tomorrow so that correct center capacity to be entered in MPR. 7) PIA has committed to enter commencement data of 3rd batch of Khordha center in MPR by 16th July 2018. 8) PIA has ensured commencement lag of 210 of previous quarter (Apr-2018).
24	EDUCOMP SOLUTIONS	798	653	537	439	419	353	1	105	105	100%	1) PIA has applied extension till 31st Mar 2019 2) For rest 156 target, they must submit D1 & D2 with immediate effect 3) Inspection data to be updated in MPR, 4) Another two centres to be closed in MPR 5) For 2nd instalment, financial documents must be submitted in ORMAS 6) Placement details and mobiliser details must be shared with ORMAS 7) National head and Q Team participated today for monthly review meet. 8) The PIA is informed that nodal is Sri Bijaya Sahoo	
25	EDUJOB-S-AODIEI184302	1,176	1,216	1,186	808	1,143	679	0	0	-	0%	1) PIA to submit 4th instalment documents by 14th July 2018.	
26	EDUJOBS -AODIEI184303	2,600	2,005	1,440	569	1,329	648	3	595	555	93%	2) ORMAS to process request of PIA for extension of project-3.	
27	ENDEAVOR CAREERS PVT LTD(Odisha)AODICRS02601	1000	877	853	416	852	852	0	0	-	0%	1) PIA to ensure completion of allotted target as soon as possible-47 yet to be trained	
28	ENDEAVOR CAREERS PVT LTD(Odisha)D021CRS026140	1,500	105	0	0	0	0	1	210	105	50%	1) PIA to ensure 100% utilisation of Trg Center	
29	ESCORTS LIMITED(Odisha)AODIR1324601	2,200	810	486	187	486	486	2	440	310	70%	1) PIA to ensure full TC utilisation as soon as possible	

(SUM) in next quarter

Sl No	Project Name	600	102	0	0	0	0	0	1	175	102	58%	Remarks
30	FROSTEEES EXPORT INDIA PVT LTD(Odisha)D021R14127139												1) PIA to ensure 100% utilisation of Trg Center 2) Training commencement data mismatch with MPR: PIA to ensure correct entry immediately in MPR 3) PIA has committed to start /freeze the rest 2 batches (as per the Q1 target) by 9th & 16th July 2018 respectively. 4) Mobilisation support required: PIA has been tagged up with DSMS, Kendrapara to Participate in GP counselling Camp and suggested to contact state Mobilisation Team/ other districts for mobilisation support. 5) PIA has been suggested to appoint zone wise mobilisers in the state
31	GRAM TARANG EMPLOYABILITY TRAINING SERVICES(Odisha)AODICR125403	43,100	4,397	1,964	1,239	1,864	1,475	8	1,255	1,429	114%	1) Training as per commitment/TC utilisation is 114%	
32	HINDUSTAN LATEX FAMILY PLANNING PROMOTION TRUST(Odisha)D021RF6728115	1,500	933	501	91	187	177	5	628	418	67%	1) PIA has been advised to improve utilisation immediately/New batch details to be entered by 7/7/18/PIA has failed to commence as per commitment due to unavoidable issue at one of the centre-would ensure commencement in coming quarter	
33	ICA EDU SKILLS PRIVATE LIMITED(Odisha)D021CR1045120	1,500	315	96	47	96	54	1	105	210	200%	1) In Quarter -1 of the year 2018-19 PIA committed to commence training to 385 students and training to same number of candidates has been commenced. Further, PIA has agreed to start training to 210 candidates in July 2018 2) To achieve the overall target in the stipulated time, the PIA has been advised to open two new centres of capacity 140 each. One centre of 140 may started by end of July 2018. 3) PIA has been advised to open another center preferable in district for making it easy to mobilize the candidates and higher retention. 1) PIA has been advised to submit the 3rd & 4th installment	
34	IDEAL EDUCATION PRIVATE LIMITED(Odisha)AODICR101401	537	554	552	410	463	463	0	0	-	0%	1) PIA has been advised to submit the 3rd & 4th installment	
35	IDEAL EDUCATION PRIVATE LIMITED(Odisha)AODICR101402	750	655	594	348	560	539	1	140	60	43%	1) The present TC utilization is only 43%, so, the PIA to ensure utilisation of 100% or above at all times 2) Due to drop outs, unable to achieve committed number for last quarter/PIA to ensure commencements as per submitted plan 3) Need to focus on mobilisation-may take support from district team 4) PIA should submit request for 2nd installment	

*Handwritten signature/initials*

36	INDUCTUS CONSULTANTS PRIVATE LIMITED(Odisha)AODICR2191002	945	830	475	224	478	455	2	350	330	94%	1) PIA has been advised to submit the 3rd & 4th installment for P1 candidate in July. 2) June commencement target was not achieve-will commence 130 3) PIA has submitted for 2nd installment-ORMAS to start verification process 4) PIA may apply for new Projects
37	J AND J HOTMAX PRIVATE LIMITED(Odisha)AODICR470202	420	371	271	84	65	63	1	140	92	66%	1) PIA has ensured data entry for Batch ID (FAD/601-16052018-01) BY 7/7/18 2) The present TC utilization is only 66% , so, the PIA to ensure utilisation of 100% or above at all times 3) The PIA has to take extension of Project-2 immediately from ORMAS BY 15/7/18 4) Placement data to be updated in MPR by 15/7/18 5) The Q-Team to upload all the inspection report in MPR. 6) State head to ensure that commencement are as per collection
38	JRGC EDUCATIONAL TRUST(Odisha)DO21T13155121	500	384	173	35	173	167	1	240	202	84%	1) Extension letter for another 6 months to be issued to PIA 2) PIA target can be achieved before December. 3) The Q-Team to upload all the inspection report in MPR. 4) The PIA has submitted documents for 2nd installment which is insufficient-PIA would need to resubmit as per SOP of DDU-GKY 5) PIA requested for mobilization support for next 2 batches of Hospitality and ISMO trade-PIA may contact respective districts for support 6) State head to ensure that commencement are as per projection.
39	KAPSTON FACILITIES MANAGEMENT PVT LTD(Odisha)DO21CR1207113	455	385	231	150	231	192	1	140	105	75%	1) The present TC utilization is only 75% , so, the PIA to ensure utilisation of 100% or above at all times 2) PIA to ensure commencements as per submitted plan to ORMAS
40	LEMON TREE HOTELS LTD(Odisha)DO21R17111133	1,080	28	0	0	0	0	1	160	28	18%	1) The PIA has been advised to uploaded the data by today evening (06.07.2018) in MPR 2) Q-Team is not aware about the projection sheet. 3) As per the Projection sheet PIA has to commence till first quarter (Apr, May & Jun) 60, but till date 28 commencement has been done-PIA to ensure commencement as per submitted plan 4) PIA has advised to increase the TC capacity to achieve the training target in-time
41	MADHYAM FOUNDATION(Odisha)DO21R F3131135	432	144	0	0	0	0	1	144	144	100%	1) PIA to ensure figures in MPR are reflected correctly in co-ordination with nodal officer 2) PIA to ensure commencements & trainings as per submitted plan to ORMAS

18

42	MAPLE COMPUTER AND COMMUNICATION PRIVATE LIMITED(Odisha)D021CR4801126	400	35	0	0	0	0	0	1	70	35	50%	1) PIA has committed to start /freeze the rest 3 batches (as per the target) by 13th, 20th & 28th July 2018 respectively. 2) Mobilisation support required: PIA has been tagged up with DSM, Kendrapara to Participate in GP counselling Camp and suggested to contact state Mobilisation Team/ other districts for mobilisation support. 3) Submitted Request letter for release of 1st Installation : File has been processed for release of the 1st installment amount as approved in the PAC meeting. 4) PIA has been suggested to appoint zone wise mobilisers in the state 5) PIA to ensure 100% center utilization by this end of July 2018
43	MARGDARSHAK FINANCIAL SERVICES LIMITED(Odisha)D021CR6945119	300	105	0	0	0	0	0	1	105	105	100%	1) PIA to ensure training commencement & completion as per submitted plan
44	MBD ALCHEMIE PVT LTD(Odisha)AODICR453001	985	850	545	231	515	461	3	3	380	305	80%	1) PIA to ensure 100% center utilization by this end of July 2018 2)PIA to ensure commencement as per plan submitted to ORMAS
45	MPTA EDUCATION LTD(Odisha)AODICR164201	1,000	879	800	494	775	775	1	1	70	70	100%	1) Commencement target for Q2 is 55; to be snured by the PIA 2) Project extension request and revised plan to be submitted by 15/7/18 3) Target due must be done as per revised plan 4) In MPR portal: Placed, Assessed and Certified no.s to be updated in MPR by 15/7/18 5) Mobiliser details must be shared immediately with SRLM mobilisation team, 6) Placement tracking sheet must be updated and shared at earliest with SRLM, 7) TC inspection reports must be updated from beginning to till date in MPR with immediate effect.
46	MULTICARE SERVICES INDIA PVT LTD(Odisha)AODICR315301	993	1,024	1,014	825	0	0	0	0	0	-	0%	1) PIA to ensure 100% center utilization by this end of July 2018. PIA to submit the center capacity enhancement letter to ORMAS for immediate Approval. 2) PIA has committed to achieve their training target as per their commitment for the 2nd quarter (July - Sep18) 3)State Head advised to go through the SOP (Modifications/amendment if any) and to train according to their MIS and Q Team. 4) PIA will submit the batch plan by 9th July to ORMAS
47	MULTICARE SERVICES INDIA PVT LTD(Odisha)D021CR3153128	630	296	70	0	70	67	1	1	210	226	108%	In project-1, currently 1400 target showing in MPR but after revised sanction order, the target is 1261, PIA has to share the revised sanction order to MIS team for the certification. State head has committed to complete the assessment and certification data updation on MPR till 15th July 2018. This is suggested to PIA, all the letter communication to Ormas should be with a signature of state head/National head/ authorized
48	NIAM EDUCATIONAL FOUNDATION(Odisha)AODIR F428101	1,400	1,257	1,257	919	1,391	1,072	0	0	0	-	0%	
49	NIAM EDUCATIONAL FOUNDATION(Odisha)AODIR F428102	3,915	3,837	2,858	2,036	2,886	2,350	4	4	805	649	81%	

*Handwritten signature/initials*



50	NIAM EDUCATIONAL FOUNDATION(Odisha)D021R F4281138	4,200	35	0	0	0	0	0	0	1	210	35	17%	<p>signature of signatory of state head/technical head, dated 15/07/2018 only. The real capacity of TCs is 875 but it's showing 1015 on MPR, State head has committed that the real capacity of TCs will be updated till 9th July 2018. Now only 409 capacity has utilizing out of 875, State head has committed that 120 capacity (4 batches) will freeze on Monday &amp; 346 capacity will utilize from 15 July 2018.</p> <p>1) PIA should ensure training commencement as per revised plan</p> <p>2) The commencement target for Jul/Aug &amp; Sep is 765, hence advised to increase the TC capacity to achieve the target</p> <p>1) PIA is advised to apply for New project as the centre is operating at 65% only</p> <p>1) No candidates under training-PIA should apply for closure</p>
51	NIAM EDUCATIONAL FOUNDATION(Odisha)S021RF 4281141	273	111	0	0	0	0	0	0	1	35	111	317%	
52	NICE COMPUTER EDUCATIONAL SOCIETY(Odisha)D021RF1688 137	1,525	305	0	0	0	0	0	0	2	305	305	100%	
53	NIT YUVA JYOTI LIMITED(Odisha)AODICR1071 001	917	926	768	302	629	180	2	200	130	65%	65%	65%	
54	OMNISOFTECHNOLOGIES PVT LIMITED(Odisha)AODICR1101 001	500	477	477	275	366	346	0	0	0	0%	-	0%	
55	OMNISOFTECHNOLOGIES PVT LIMITED(Odisha)AODICR1101 002	760	588	469	146	294	131	1	175	105	60%	105	60%	
56	OPTAAMAZE CORPORATE SOLUTIONS PRIVATE LIMITED(Odisha)D021CR1251 112	480	201	95	0	97	95	1	105	101	96%	101	96%	
57	ORIENT CRAFT FASHION INST OF TECH PVT LTD(Odisha)AODICR104702	1,627	1,320	1,051	320	6100	6100	2	210	210	100%	210	100%	
														<p>1) National head committed to start Phulbani center with 70 capacity by last week of July</p> <p>2) Will submit D1 for Phulbani center by Wednesday (11.07.2018)</p> <p>3) PIA to apply for extension of Project 2 immediately</p> <p>4) PIA to update assessment and placement details in the MPR portal by Monday (9/7/18)</p>

58	OZONE PHARMACEUTICALS LTD(Odisha)AODICR1110002	825	633	267	0	225	189	2	385	295	77%	1) Under Project -1, 94 numbers of candidates are yet to be trained. But PIA requested that , they will not undertake training to these 94 candidates and will close the project. The request letter pertaining this will be submitted to ORMAS by 9th July 2018. 2) Under Project-2, the PIA has trained 267 candidates and under training is 260 out of total target 720. Further one HSPB batch of 35 candidates has been submitted and waiting for approval in E-MPR. Another Retail batch of capacity 35 will be submitted in E-MPR by EOD of 06.07.2018. The PIA has committed that the remaining training to 123 will be commenced by 20th July 2018. 3) Further, the additional target of 105 in Project -2 has been allocated to the PIA and the sanction order along with 1st installment of this additional target has been processed for release. 4) The PIA has ensured that , training of 105 candidates under additional target will run along with remaining target of 123 in P-2 existing centers. If required , PIA will start new centers but commencement of additional training target 105 will be done by end of July 2018. 5) TC utilisation to be more than 100% at all times
59	PIPAL TREE VENTURES PRIVATE LIMITED(Odisha)D021CR1049127	600	245	0	0	0	0	2	175	245	140%	1)TC is operating at 140%/PIA to enter trained numbers in MPR by 9/7/18
60	PRAFULLA CHANDRA INSTITUTE OF TECHNOLOGY(Odisha)AODIR F370001	530	530	530	405	321	278	0	0	-	0%	1) 3rd and 4th installment of P1 to be submitted by 20/7/18 2) Assessment certification figure is low-ensure same for trained candidates
61	PRAFULLA CHANDRA INSTITUTE OF TECHNOLOGY(Odisha)D021R F3700111	540	580	60	0	0	0	4	420	520	124%	1) They have commenced training of 540 as on date but it is not updated in MPR which should be updated immediately, 2) Two duplicate batches must be deleted on request 3) Assessment, Certification, Placement & Q team inspection reports to be updated in MPR 4) They are eligible for 2nd installment: Request to be submitted by PIA end of July 2018 5) PIA to submit extension request letter immediately to ORMAS 6) Capacity utilisation is 100% currently 7) Placement details and mobiliser details must be shared with ORMAS 8) MIS person must be oriented about MPR.
62	QUESS CORP LTD(Odisha)AODICR107801	1,300	1,447	1,447	842	1,351	1,191	0	0	-	0%	1. PIA should initiate the project closure for Project-1 by end of July 2018. 2. Project -1; 4 centers must be closed as target has been completed in MPR by 15/7/18 3. PIA to take extension from ORMAS by 20/7/18

*PNV*

63	QUESS CORP LTD(Odisha)AODICR107802	1,185	1,422	1,221	421	1,081	474	0	0	-	0%	<ol style="list-style-type: none"> <li>PIA should update MPR for 92 candidates in Assessment and 296 for certification in Project-2 by 10/7/18</li> <li>PIA has been advised to share the report of PPS of all eligible candidates.</li> <li>PIA has been advised to submit Placement tracking sheet</li> <li>PIA to ensure Placement data entry in the MPR.</li> <li>Project -2; 3 centers must be closed as target has been completed in MPR by 15/7/18</li> <li>PIA to take extension from ORMAS by 20/7/18</li> </ol>
64	QUESS CORP LTD(Odisha)R0DICR107801	2,577	2,796	2,198	550	1,484	807	3	400	406	102%	<ol style="list-style-type: none"> <li>PIA should close the inactive training centers, if they will not use that for future purpose.</li> <li>PIA to take extension from ORMAS by 20/7/18</li> <li>PIA should share the details of OJT batch in advance to ORMAS.</li> <li>PIA should send Placement Tracking sheet of placed candidates on regular basis (monthly).</li> <li>PIA placement performance is week as per MPR data, PIA should accelerate the appointment of the candidates.</li> <li>Assessment certification is low-ensure same for trained candidates as per SOP</li> </ol>
65	SAFEXPRESS PRIVATE LIMITED(Odisha)AODICR2058 01	1,500	1,159	691	133	406	393	3	475	440	93%	<ol style="list-style-type: none"> <li>PIA should submit the Project extension letter on or before 10/7/18 on priority basis.</li> <li>PIA should inform to ORMAS, in advance about upcoming OJT and Placement activities.</li> <li>PIA should freeze one batch at Patia Center and mobilize 35 more candidates for next batch to utilize the full capacity of center i.e. 105 for Warehouse Operator at Patia.</li> <li>PIA required 205 SC/ST candidates for Warehouse Operator course.</li> <li>PIA should share the weekly plan for mobilization activity to utilize the capacity of center.</li> <li>PIA should plan for submit the DDR for Patia &amp; Madanpur Center to upgrade the capacity for Warehouse Operator course.</li> <li>PIA should update the MPR for Assessment and certification by 10th July 2018.</li> <li>PIA should update the MPR for Placement details by 10th July 2018.</li> <li>National Team of PIA should intervene and ensure the above plans within time line.</li> <li>PIA should send the tracking sheet of Placement &amp; OJT candidates' details as per SOP format.</li> </ol>
66	SANT DNYANESHWAR SHIKSHAN SANSTHA ISLAMPUR(Odisha)AODIEI174 701	714	447	311	138	311	311	1	140	136	97%	<ol style="list-style-type: none"> <li>PIA to ensure commencements are as per submitted plan to ORMAS</li> </ol>

67	TEAMLEASE SERVICES LTD(Odisha)DOZICR1270134	1,170	320	0	0	0	0	0	0	3	550	320	58%	1)PIA to ensure 100% TC utilisation 2) PIA to ensure commencements as per PPWS/PLAN submitted to ORMAS
68	UPASANA EDUCATION TRUST(Odisha)ADDIRT103303	1,615	1,692	1,183	835	899	800	10	680	399	399	59%	1)PIA to ensure 100% TC utilisation 2) Assessment certification figure is low-PIA to ensure same for trained candidates 3) PIA to ensure commencements are as per submitted plan to ORMAS 1) PIA will submit the revised PPWS by 17th July 2018. 2) PLA will submit the D1 & D2 to ORMAS by 17th July 2018 also. 3) PIA will start the training by 25th of July 2018. 4) Batch Plan for this quarter - July 18 - 3 Batches of 35 candidates, Total 105 Aug18 - 2 batches of 35 candidates, Total 70 Sep18 - 3 Batches of 30 candidates, Total 100 (electrical trade, 8 months course) and will be started new Training Center.	
69	Dinabandhu Foundation	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	1) PIA will submit the revised PPWS by 10th July 2018. 2) PLA will submit the D1 & D2 to ORMAS by 15th July 2018 for Odisha 3) PIA will start the training at AP with 35 candidates by July 2018.
70	Raxa Security	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	1) Submitted DDR on 3rd July for Raipur Center : yet to be verified 2) DDR yet to be submitted for Patia, Bhubaneswar Center 3) 1st visit report has been submitted by the CE,DSMS, Khurda of Jatani, Khurda center. 4) PIA has been committed to start the training in all 3 centers by 20th July 2018 as per the Q1 target. 5) Bank Guarantees yet to be submitted by the PIA for release of 1st installment
71	Surya Wires	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	

*PN*